SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:07 AM
Client Name: CalTrans

altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 091  Const Calendar Day: 569 Date: 31-Mar-2011  Thursday
Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Boal, Brian Approved Date: 10-Oct-13 Status: Approved

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition
Working Day [ ] If no, explain:

Diary: Dispute
Work description.

ABF crews activities: =
The ABF surveyors, James Allen and Bob Andres started the surveying early in the morning to minimize
the parameters that will affect their surveying precision. Their work is being continued until they reach to
an acceptable result. The activity was merely in the morning.

ABF Crews:
- James Allen (Surveyor)
- Bob Andres (Surveyor)

A NOTE ON HINGE-K MACALLOY RODS

The minimum ultimate strength of the MACALLOY rods is Fu = 4311 KN and these rods require to be pre-
tensioned to 3000 KN which is almost 70% of the ultimate tensile strength. MACALLOY should provide the
information regarding their jacking system and the losses of the jacking system in order to increase the pre-
tensioning force to compensate for the losses. Besides, it would be appropriate that the sequence of the
pre-tensioning process is provided.
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